| Tasks | % Complete |
|---|---|
| **Design GUI** | |
| Prototyp | 0 |
| Login Screen | 0 |
| Onboarding Experience | 0 |
| User Testing | 0 |
| **Geräte** | |
| Geräteverwaltung | 0 |
| Alexa hinzufügen | 0 |
| Google Assistant hinzufügen | 0 |
| SIRI hinzufügen | 0 |
| **Berechtigungen** | |
| Admin Berechtigungen | 0 |
| New Members | 0 |
| Share / Invite Link | 0 |
| **Vorschlagswesen** | |
| Verhaltensanalyse | 0 |
| Filmvorschläge | 0 |
| Fenster öffnen | 0 |

Timeline bars (Gantt chart):

- **Design GUI** (2020 April – 2021 March)
  - Prototyp: May 2020 – November 2020
  - Login Screen: July 2020 – January 2021
  - Onboarding Experience: September 2020 – February 2021
  - User Testing: November 2020 – March 2021
- **Geräte** (2020 September – 2021 March)
  - Geräteverwaltung: September 2020 – March 2021
  - Alexa hinzufügen: October 2020 – January 2021
  - Google Assistant hinzufügen: December 2020 – February 2021
  - SIRI hinzufügen: January 2021 – February 2021
- **Berechtigungen** (2020 June – August)
  - Admin Berechtigungen: June 2020 – August 2020
  - New Members: July 2020
  - Share / Invite Link: August 2020
- **Vorschlagswesen** (2021 August – 2022 April)
  - Verhaltensanalyse: August 2021 – February 2022
  - Filmvorschläge: January 2022 – March 2022
  - Fenster öffnen: February 2022 – April 2022